



Annex No.2. Timeschedule for WP1.1 Screening of potential sites for H2 storing in Slovakia

- 1.1.1 Development of selection criteria for suitable geological porous structures
Start: 2.11.2022 Delivery date: 30.11.2022
- 1.1.2 Screening of existing porous structures for H2 storing, including database and map
Start: 1.12.2022 Delivery date: 28.2.2023
- 1.1.3 Selection of best suitable porous structure for H2 storing
Start: 1.3.2023 Delivery date: 30.3.2023
- 1.1.4 Article for publishing
Start: 1.5.2023 Delivery date: 31.12.2023