



**Addendum No. 1. to the Subsidy Contract  
for implementation of the project**

**SKHU/1902/1.1/120**

**Acronym:  
Milling**

**Project title:  
Milling – the forgotten craft of our ancestors**

**within the  
Interreg V-A Slovakia-Hungary Cooperation Programme**

concluded between

**Ministry of Foreign Affairs and Trade**

acting as the Managing Authority of the Interreg V-A Slovakia-Hungary Cooperation Programme (hereinafter referred to as the Managing Authority)

Address: 1027 Budapest, Bem rakpart 47., Hungary

Tax number: 15311344-1-41

on one hand,

and

**Trnavský samosprávny kraj**

Address: 91701 Trnava, Starohájska 10, Slovakia

Tax number: 2021628367

Represented by: **Mgr. Jozef Viskupic**, Chairman  
acting as the Lead Beneficiary

on the other hand.

The following provisions of the Subsidy Contract concluded for the implementation of the above-mentioned project within the Interreg V-A Slovakia-Hungary Cooperation Programme on between the above parties, are hereby amended as follows:

## **SUBJECT OF THE AMENDMENT:**

### **1. Article 2 point 2.2**

Project end date: 31.08.2023

### **2. Article 4 point 4.14 of the Subsidy Contract is modified as follows:**

The Lead Beneficiary shall request the reimbursement of the EU contribution on the basis of the following table:

	<b>Reporting period</b>	<b>Deadline for submission of the Project reports and Applications for Reimbursement</b>	<b>Indicative spending forecast of ERDF contribution (EUR)</b>
1	01/11/2020 - 28/02/2021	29/05/2021	51,00 €
2	01/03/2021 - 30/06/2021	28/09/2021	6 466,59 €
3	01/07/2021 - 31/10/2021	29/01/2022	9 496,91 €
4	01/11/2021 - 28/02/2022	29/05/2022	5 632,44 €
5	01/03/2022 - 30/06/2022	28/09/2022	85 213,48 €
6	01/07/2022 - 31/10/2022	29/01/2023	599 177,87 €
7	01/11/2022 - 28/02/2023	29/05/2023	299 540,00 €
8	01/03/2023 - 30/06/2023	28/09/2023	243 466,20 €
9	01/07/2023 - 31/08/2023	29/11/2023	22 720,23 €
<b>Total</b>			<b>1 271 764,72 €</b>

### **3. Annex I of the Subsidy Contract is modified as follows:**

#### **Chapter 1 – Project reporting periods**

Modifications related to project reporting periods listed in the annex 1 to the Addendum No. 1. of the Subsidy Contract.

#### **Chapter 6 – Activity plan**

Modifications related to the Activity plan are listed in the annex 1 to the Addendum No. 1. of the Subsidy Contract.

#### **Payment forecast**

Modifications related to the Payment forecast are listed in the annex 2. to the Addendum No. 1. of the Subsidy Contract.

The modification of the Subsidy Contract doesn't affect the main purpose of the project approved by the Monitoring Committee.

All other provisions of the original Subsidy Contract other than the above defined one remain unchanged and effective. The present amendment shall enter into force on the date on which it is signed by all the parties. This Amendment to the Subsidy Contract is signed in three original copies; of which one remains at the LB and two original copies have to be returned to the JS.

Place and date:

Trnava, 07.11.2022

**Lead Beneficiary**  
represented by

v.r.

.....

**Mgr. Jozef Viskupic**  
Chairman

Place and date:

Budapest, 21. October 2022

**Managing Authority**  
represented by

v.r.

.....

**Nikoletta Horváth**  
Deputy Head of the Managing Authority

**Annexes to the Addendum No. 1. of the Subsidy Contract:**

- I. Modified Annex I of the Subsidy Contract
  1. Project Form:
    - i. Chapter 1 – Project reporting periods
    - ii. Chapter 6 – Activity plan
  2. Project Budget:
    - i. Payment forecast

<b>Project ID:</b>	SKHU/1902/1.1/120	<b>Project acronym:</b>	Milling
<b>Lead Beneficiary:</b>	Trnavský samosprávny kraj, Trnava Self-Governing Region		
<b>Modification ID:</b>	ADD01		



## Project form

(Annex I. of the Subsidy contract)

<b>Title of the project</b>	Milling – the forgotten craft of our ancestors		
<b>Priority axis</b>	1. - Nature & Culture		
<b>Specific objective Action</b>	1.1 - To increase the attractiveness of the border area 1.1/1 - Joint development of cultural heritage		
<b>Total budget</b>	1 496 193,79 EUR		
<b>EU contribution</b>	1 271 764,72 EUR		
<b>National contribution</b>	179 880,47 EUR	<b>Hungary</b>	90 783,30 EUR
		<b>Slovakia</b>	89 097,17 EUR
<b>Own contribution</b>	44 548,60 EUR	<b>Own public contribution</b>	44 548,60 EUR
		<b>Own private contribution</b>	0,00 EUR
<b>Start date of project</b>	01/11/2020	<b>End date of project</b>	31/08/2023
	<b>Duration of the project (in month)</b>	34	

<b>Project ID:</b>	SKHU/1902/1.1/120	<b>Project acronym:</b>	Milling
<b>Lead Beneficiary:</b>	Trnavský samosprávny kraj, Trnava Self-Governing Region		
<b>Modification ID:</b>	ADD01		

## 1. Project partnership

Role	Official name of the organization (in original language)	Country	NUTS III region or equivalent	NUTS V - settlement(s)
LB	Trnavský samosprávny kraj	Slovakia	Trnavský samosprávny kraj	Trnava
B1	Szabadtéri Néprajzi Múzeum	Hungary	Pest megye	Szentendre
B2	Obec Tomášikovo	Slovakia	Trnavský samosprávny kraj	Tomášikovo

## Project reporting periods

	From date	To date	Reporting deadline
1	01/11/2020	28/02/2021	29/05/2021
2	01/03/2021	30/06/2021	28/09/2021
3	01/07/2021	31/10/2021	29/01/2022
4	01/11/2021	28/02/2022	29/05/2022
5	01/03/2022	30/06/2022	28/09/2022
6	01/07/2022	31/10/2022	29/01/2023
7	01/11/2022	28/02/2023	29/05/2023
8	01/03/2023	30/06/2023	28/09/2023
9	01/07/2023	31/08/2023	29/11/2023



<b>Project ID:</b>	SKHU/1902/1.1/120	<b>Project acronym:</b>	Milling
<b>Lead Beneficiary:</b>	Trnavský samosprávny kraj, Trnava Self-Governing Region		
<b>Modification ID:</b>	ADD01		

1.4		Preparation activities in Hungary (B1)		✓	✓	✓							
1.4			LB - SK - TTSK										
1.4			B1 - HU - Skanzen	✓	✓	✓							
1.4			B2 - SK - Tomášikovo										
1.5		Reconstruction of the Water Mill in Tomášikovo (LB)				✓	✓	✓	✓	✓	✓	✓	✓
1.5			LB - SK - TTSK			✓	✓	✓	✓	✓	✓	✓	✓
1.5			B1 - HU - Skanzen										
1.5			B2 - SK - Tomášikovo										
1.6		Building and renovation of complementary infrastructure in Slovakia (LB, B2)				✓	✓	✓	✓	✓	✓	✓	✓
1.6			LB - SK - TTSK			✓	✓	✓	✓	✓	✓	✓	✓
1.6			B1 - HU - Skanzen										
1.6			B2 - SK - Tomášikovo			✓	✓	✓	✓	✓	✓	✓	
1.7		Reconstruction and conservation works of Mills (B1)				✓	✓	✓	✓				



<b>Project ID:</b>	SKHU/1902/1.1/120	<b>Project acronym:</b>	Milling
<b>Lead Beneficiary:</b>	Trnavský samosprávny kraj, Trnava Self-Governing Region		
<b>Modification ID:</b>	ADD01		

1.7			LB - SK - TTSK									
1.7			B1 - HU - Skanzen			✓	✓	✓	✓			
1.7			B2 - SK - Tomášikovo									
1.8		Reconstruction of railway wain house (B1)			✓	✓	✓	✓	✓			
1.8			LB - SK - TTSK									
1.8			B1 - HU - Skanzen		✓	✓	✓	✓	✓			
1.8			B2 - SK - Tomášikovo									
1.9		Construction of bicycle storage facility in Skanzen (B1)			✓	✓	✓	✓	✓			
1.9			LB - SK - TTSK									
1.9			B1 - HU - Skanzen		✓	✓	✓	✓	✓			
1.9			B2 - SK - Tomášikovo									
1.10		Establishment of new exhibitions about milling (LB, B1)					✓	✓	✓	✓	✓	✓
1.10			LB - SK - TTSK				✓	✓	✓	✓	✓	✓
1.10			B1 - HU - Skanzen				✓	✓	✓	✓		



**PAYMENT FORECAST**  
MODIFICATION ID: ADD01

**SKHU/1902/1.1/120 Milling**    **LB:**    **TTSK**

TOTAL COST	Reporting period 1	Reporting period 2	Reporting period 3	Reporting period 4	Reporting period 5	Reporting period 6	Reporting period 7	Reporting period 8	Reporting period 9	Total
LB - SK - TTSK	0,00	5 924,00	0,00	5 600,78	0,00	200 000,00	300 000,00	110 000,00	21 629,68	643 154,46
B1 - HU - Skanzen	60,00	1 683,75	11 172,83	1 025,62	7 810,77	405 000,00	50 000,00	128 469,03	0,00	605 222,00
B2 - SK - Tomášikovo	0,00	0,00	0,00	0,00	92 440,39	99 915,14	2 400,00	47 961,80	5 100,00	247 817,33
<b>Total</b>	<b>60,00</b>	<b>7 607,75</b>	<b>11 172,83</b>	<b>6 626,40</b>	<b>100 251,16</b>	<b>704 915,14</b>	<b>352 400,00</b>	<b>286 430,83</b>	<b>26 729,68</b>	<b>1 496 193,79</b>

EU CONTRIBUTION	Reporting period 1	Reporting period 2	Reporting period 3	Reporting period 4	Reporting period 5	Reporting period 6	Reporting period 7	Reporting period 8	Reporting period 9	Total
LB - SK - TTSK	0,00	5 035,40	0,00	4 760,66	0,00	170 000,00	255 000,00	93 500,00	18 385,23	546 681,29
B1 - HU - Skanzen	51,00	1 431,19	9 496,91	871,78	6 639,15	344 250,00	42 500,00	109 198,67	0,00	514 438,70
B2 - SK - Tomášikovo	0,00	0,00	0,00	0,00	78 574,33	84 927,87	2 040,00	40 767,53	4 335,00	210 644,73
<b>Total</b>	<b>51,00</b>	<b>6 466,59</b>	<b>9 496,91</b>	<b>5 632,44</b>	<b>85 213,48</b>	<b>599 177,87</b>	<b>299 540,00</b>	<b>243 466,20</b>	<b>22 720,23</b>	<b>1 271 764,72</b>