

## Harmonogram stavby "Renovácia priestorov PF UMB"

| Popis                                     | Rok          |              | 2021   |    |    |    |           |    |    |    | 2021    |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
|-------------------------------------------|--------------|--------------|--------|----|----|----|-----------|----|----|----|---------|----|----|----|----------|----|----|----|----------|----|----|----|----|---|--|--|
|                                           | Mesiac       |              | August |    |    |    | September |    |    |    | Október |    |    |    | November |    |    |    | December |    |    |    |    |   |  |  |
|                                           | Týždeň       |              | 32     | 33 | 34 | 35 | 36        | 37 | 38 | 39 | 40      | 41 | 42 | 43 | 44       | 45 | 46 | 47 | 48       | 49 | 50 | 51 | 52 | 1 |  |  |
|                                           | Začiatok     | Koniec       |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| Renovácia priestorov PF UMB               | 02. 08. 2021 | 31. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| SO-01                                     | 19. 08. 2021 | 31. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| SO-01 Kongresová miestnosť                | 19. 08. 2021 | 31. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| PRÁCE A DODÁVKY HSV                       | 19. 08. 2021 | 08. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| 3 - ZVISLÉ A KOMPLETNÉ KONŠTRUKCIE        | 19. 08. 2021 | 01. 09. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| 4 - VODOROVNÉ KONŠTRUKCIE                 | 04. 10. 2021 | 14. 10. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| 6 - ÚPRAVY POVRCHOV, PODLAHY, VÝPLNE      | 12. 11. 2021 | 08. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| 9 - OSTATNÉ KONŠTRUKCIE A PRÁCE           | 04. 10. 2021 | 28. 10. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| PRÁCE A DODÁVKY PSV                       | 13. 10. 2021 | 31. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| 734 - Armatúry                            | 02. 12. 2021 | 10. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| 763 - Konštrukcie - drevostavby           | 13. 10. 2021 | 31. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| 767 - Konštrukcie doplnk. kovové stavebné | 13. 10. 2021 | 05. 11. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| 783 - Nátery                              | 24. 11. 2021 | 25. 11. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| 784 - Malby                               | 14. 12. 2021 | 16. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| 786 - Čalunnicke úpravy                   | 19. 11. 2021 | 10. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| PRÁCE A DODÁVKY M                         | 10. 09. 2021 | 10. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| M21 - 155 Elektromontáže                  | 22. 09. 2021 | 10. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| M24 - 158 Montáž VZT zariadení a sušiarň  | 10. 09. 2021 | 07. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| SO-02                                     | 02. 08. 2021 | 15. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| SO-02 Aula                                | 02. 08. 2021 | 15. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| PRÁCE A DODÁVKY HSV                       | 30. 09. 2021 | 03. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| 6 - ÚPRAVY POVRCHOV, PODLAHY, VÝPLNE      | 11. 11. 2021 | 03. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| 9 - OSTATNÉ KONŠTRUKCIE A PRÁCE           | 30. 09. 2021 | 10. 11. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| PRÁCE A DODÁVKY PSV                       | 02. 08. 2021 | 08. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| 734 - Armatúry                            | 04. 10. 2021 | 05. 10. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| 763 - Konštrukcie - drevostavby           | 01. 09. 2021 | 17. 11. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| 766 - Konštrukcie stolárske               | 02. 08. 2021 | 15. 11. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| 767 - Konštrukcie doplnk. kovové stavebné | 23. 09. 2021 | 23. 11. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| 776 - Podlahy povlakové                   | 24. 11. 2021 | 06. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| 783 - Nátery                              | 12. 11. 2021 | 08. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| PRÁCE A DODÁVKY M                         | 31. 08. 2021 | 15. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| M21 - 155 Elektromontáže                  | 31. 08. 2021 | 15. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| SO-03                                     | 15. 09. 2021 | 22. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| SO-03 Prednášková miestnosť               | 15. 09. 2021 | 22. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| PRÁCE A DODÁVKY HSV                       | 15. 09. 2021 | 02. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| 6 - ÚPRAVY POVRCHOV, PODLAHY, VÝPLNE      | 15. 09. 2021 | 13. 10. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| 9 - OSTATNÉ KONŠTRUKCIE A PRÁCE           | 24. 11. 2021 | 02. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| PRÁCE A DODÁVKY PSV                       | 22. 10. 2021 | 14. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| 734 - Armatúry                            | 03. 11. 2021 | 11. 11. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| 735 - Vykurovacie telesá                  | 03. 11. 2021 | 16. 11. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| 763 - Konštrukcie - drevostavby           | 22. 10. 2021 | 10. 11. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| 766 - Konštrukcie stolárske               | 03. 11. 2021 | 14. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| 776 - Podlahy povlakové                   | 03. 12. 2021 | 13. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| 783 - Nátery                              | 24. 11. 2021 | 07. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| 784 - Malby                               | 24. 11. 2021 | 07. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| PRÁCE A DODÁVKY M                         | 13. 10. 2021 | 22. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| M21 - 155 Elektromontáže                  | 13. 10. 2021 | 22. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| SO-04                                     | 13. 10. 2021 | 15. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| SO-04 Jedáleň                             | 13. 10. 2021 | 15. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| PRÁCE A DODÁVKY HSV                       | 13. 10. 2021 | 07. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| 6 - ÚPRAVY POVRCHOV, PODLAHY, VÝPLNE      | 02. 12. 2021 | 07. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| 9 - OSTATNÉ KONŠTRUKCIE A PRÁCE           | 13. 10. 2021 | 10. 11. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| PRÁCE A DODÁVKY PSV                       | 03. 11. 2021 | 15. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| 766 - Konštrukcie stolárske               | 03. 11. 2021 | 15. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| 777 - Podlahy zo syntetických hmôt        | 24. 11. 2021 | 07. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| 783 - Nátery                              | 02. 12. 2021 | 14. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| 784 - Malby                               | 24. 11. 2021 | 14. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| PRÁCE A DODÁVKY M                         | 11. 11. 2021 | 15. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |
| M21 - 155 Elektromontáže                  | 11. 11. 2021 | 15. 12. 2021 |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |          |    |    |    |    |   |  |  |