

Harmonogram stavby "Velky Kyr - Kulturny dom"

Popis	Rok		2022				2022				2022				2023				2023				2023				2023				2023																			
	Mesiac		September				Október				November				December				Január				Február				Marec				April				Máj				Jún				Júl				August			
	Týždeň																																																	
	Začiatok	Koniec	Dĺžka trvania		Celk. cena [EUR]																																													
Veľký Kyr - Kulturný dom	01. 09. 2022	31. 08. 2023	261,00		507 880,23																																													
Výplne otvorov	01. 09. 2022	14. 11. 2022	52,02		138 963,19																																													
Obvodový plášť	01. 11. 2022	30. 01. 2023	64,29		76 998,17																																													
Podlahy	03. 07. 2023	31. 08. 2023	44,00		23 170,58																																													
Strecha	03. 04. 2023	29. 06. 2023	64,00		26 752,36																																													
Ostatné práce	30. 12. 2022	14. 04. 2023	75,60		28 428,62																																													
Fotovoltaika	30. 06. 2023	30. 08. 2023	43,81		14 541,57																																													
Silnopriúd, Rozvádzače	01. 09. 2022	06. 10. 2022	25,28		36 324,06																																													
Plynové odberné zariadenie	01. 09. 2022	08. 09. 2022	6,00		1 824,38																																													
Vykurovanie	01. 12. 2022	10. 03. 2023	71,14		35 370,72																																													
Vzduchotechnika	30. 01. 2023	26. 05. 2023	84,90		106 851,53																																													
Zdravotechnické inštalácie	30. 09. 2022	05. 12. 2022	46,43		18 565,05																																													

