



• BVT-STAV s.r.o., Kamené Kosihy, č. 129, 991 27
• tel./ fax : +421 474 884 250, mobil: +421 915 495 317,
• IČO: 44 404 506, DIČ: 2022688261, IČ DPH: SK2022688261



Harmonogram stavby "Kompostáreň v obci Vinica"

Kód položky	Rok		2023																													
	Mesiac	Týždeň	1							2							3							4							5	
	Popis		Trvanie		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22						
	Kompostáren v obci Vinica		22 týždňov																													
SO - 01	Plocha pre zhodnocovanie BRO																															
SO - 03	Unimobunka																															
SO - 04	Spevnená plocha a odvodnenie																															
SO - 05	Oplotenie																															
SO - 06	Elektrifikácia																															
SO - 07	Požiarne bezpečnosť stavby																															

V Kamených Kosihách Dňa 09.02.2023

Vincent Bojtos, Ing. Tomáš Bojtos
konateľ spoločnosti

Občianske združenie Bystrov, IČO: 44 404 506, DIČ: 2022688261, IČ DPH: SK2022688261