



Zníženie energetickej náročnosti zdroja tepla Gymnázia L. Novomeského v Senici

Mesiac	10																														11																													
Deň	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
Prípravné práce																																																												
Plynoinštalácia																																																												
MaR																																																												
Technológia rozvodu																																																												
D + M Tepelné čerpadlo																																																												
UDP a nastavenie																																																												

Mesiac	12																													
Deň	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
Prípravné práce																														
Plynoinštalácia																														
MaR																														
Technológia rozvodu																														
D + M Tepelné čerpadlo																														
UDP a nastavenie																														

Finančný harmonogram

Oktober	
November	145955,35
December	109205,159
Celkom	255160,509