



Výmena kotlov a zmena ohrevu teplej vody, ŠI Zvolen

Mesiac	1.																														2.																													
Deň	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
Prípravné práce																																																												
Demontážne práce																																																												
Technologia																																																												
PLYN																																																												
ELI a MaR																																																												
Revízie a Odovzdanie																																																												