

18/2020

AMENDMENT

To

AGREEMENT

BETWEEN

UNIVERSITY OF PANNONIA

ADDRESS: EGYETEM U. 10, HU-8200 VESZPRÉM, HUNGARY
REG. NO.: FI 80554
TAX NUMBER: HU 15308816

(HEREINAFTER: THE "CONTRACTOR"), REPRESENTED BY PROF. DR. ANDRÁS GELENCSÉR
RECTOR AND ZSOLT CSILLAG CHANCELLOR ON ONE HAND AND

AND THE

THE NATIONAL INSTITUTE FOR EDUCATION

ADDRESS: PLUHOVÁ 8, 830 00 BRATISLAVA
REG. NO.: 30807506
TAX NUMBER: 20 20 88 42 17 (WE ARE NOT A VAT PAYER)

(HEREINAFTER: THE "PARTNER") REPRESENTED BY MGR. MIROSLAVA HAPALOVÁ DIRECTOR
ON THE OTHER HAND, ON THE DAY BELOW AND ACCORDING THE FOLLOWING TERMS
(HEREINAFTER: "AGREEMENT").

The Contractor and the Partner together hereinafter are referred as to „the Parties”.

This document is in reference to the Agreement dated 07/11/2018, between the Parties that are named in this document. Considering that the Grant Agreement no 2018-1-HU01-KA201-047839 was amended on 7 April 2020, it is therefore necessary to amend the Agreement as follows:

May it be known that the undersigned Parties do hereby agree to make the following changes and / or additions that are outlined below. These additions shall be made valid as if they are included in the original stated contract.

1. Article 4.2 is amended as follows:

4.2 The Project has a duration of **36** months. It starts on 01.09.2018 and ends on **31.08.2021**

2. Article 4.3 is amended as follows:

4.3 The period of eligibility of the costs starts on 01.09.2018 and finishes on **31.08.2021**.

3. Article 8.1 is amended as follows:

8.1 The Partner shall provide the Contractor with any information and document required for the preparation of the interim reports and, where appropriate, with copies of all the necessary supporting documents completed and signed by the due representative of the Partner by the following dates at the latest.

Reporting period	Submission of documents by Partners	Reporting obligation of Coordinator
01/09/2018- 31/08/2021	Financial and activity report (FR) in MT+ 30/09/2021	Final Report submission in MT+ within 60 days after the end of the project (31/10/2021)

4. Article 8.2. is amended as follows:

8.2 The Partner shall provide Financial and activity reports (via template provided by the Coordinator) with copies of all the necessary supporting documents on a quarterly basis.

Reporting period	Reporting deadlines	Submission of documents by Partners
01/09/2018-30/11/2018	31/12/2019	Financial and Activity Reports
01/12/2018-28/02/2019	31/03/2019	Financial and Activity Reports
01/03/2019-31/05/2019	30/06/2019	Financial and Activity Reports
01/06/2019-31/08/2019	30/09/2019	Financial and Activity Reports
01/09/2019-30/11/2019	31/12/2019	Financial and Activity Reports
01/12/2019-28/02/2020	31/03/2020	Financial and Activity Reports
01/03/2020-31/05/2020	30/06/2020	Financial and Activity Reports
01/06/2020-31/08/2020	30/09/2020	Financial and Activity Reports
01/09/2020-30/11/2020	31/12/2020	Financial and Activity Reports

01/12/2020-28/02/2021	31/03/2021	Financial and Activity Reports
01/03/2021-31/05/2021	30/06/2021	Financial and Activity Reports

5. Article 8.3 is amended as follows:

8.3 The Partner shall provide the Contractor with any information and document required for the preparation of the final report with copies of all the necessary supporting documents completed and signed by the due representative of the Partner within 30 days after the project end date but not later than **30/09/2021**.

6. All other terms and conditions of the original Agreement remain unchanged.

7. This Amendment shall enter into force on the date it is signed by both Parties.

8. This Agreement shall be signed in four (4) copies.

The undersigned Parties have duly signed this Amendment being in full conformity with their contractual intents.

Done at Veszprém, on 24.06/2020

University of Pannonia
represented by
Prof Dr. András Gelencsér, rector

University of Pannonia
represented by
Zsolt Csillag, chancellor

Done at Bratislava, on 09.06/2020

The National Institute for Education
represented by
Mgr. Miroslava Hapalová, director